COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2017

ESTI MATE SUMVARY 12: 04: 38
CONTI D C19500S ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 19500S- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 272.0 DAYS TI VE ALLOW 279 WORK DAYS
El Paso, SR 21, MP 141.7-148.7 PERCENT TI ME: 97. 49 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. SHE0212- 006
SH21- ACCEL/ DECEL LANES MP 141.7-148.7
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 01/ 30/ 2017 DATE TI ME STARTED 05/ 26/ 2015
7353 S. EAGLE STREET DATE LET 03/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 26/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 224, 681.04 PARTICl PATING $ 5, 088, 530. 79 $ 163, 840. 07
AWARD PROJECT AM: $  2,455,009. 70 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 97. 39% TOTAL EARNI NGS 5, 088, 530. 79 163, 840. 07
FUNDS AVAI LABLE: $ 136, 150. 25 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5,088, 530. 79 163, 840. 07
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 825. 15 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,051, 705. 64 163, 840. 07
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,051, 705. 64 163, 840. 07
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 163, 840. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19500S- BI D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
110, 000. 00000 1. 000 110, 000. 00

0007 201-00000 C ear and Grub (ADDED | TEM BY CO 011) 1. 000 1. 000
LS 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
0010 202-00027 Renoval of Riprap 3, 936. 400 3, 745. 000
SY 191. 400 2, 296. 80
12. 00000 3, 936. 400 47, 236. 80
0015 202-00203 Renoval of Curb and CGutter 83. 000 83. 000
LF 0. 000 0. 00
12. 00000 83. 000 996. 00
0020 202-00220 Renoval of Asphalt Mat Overrun of 70.2 CY Sta 802+50 to 12, 387.780 12,387.780
825+25
SY 0. 000 0.00
7.50000 12,387.780 92, 908. 35
0025 202- 00250 *Renoval of Pavenent MarKking 188. 000 26.700
SF 34. 600 173. 00
5. 00000 61. 300 306. 50
0030 202-00810 *Renoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0.00
210. 00000 6. 000 1, 260. 00
0032 202-00810 *Renoval of Ground Sign (ADDED | TEM BY CO 011) 3. 000 3. 000
EACH 0. 000 0. 00
110. 00000 3. 000 330. 00
0035 202-01130 *Renoval of Guardrail Type 3 1, 081. 000 1, 081. 000
LF 0. 000 0.00
1. 30000 1, 081. 000 1, 405. 30
0040 202-01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0045 202-04002 *C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19500S- Bl D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 26, 983. 860 26, 983. 860
CY 0. 000 0. 00
20. 00000 26, 983. 860 539, 677. 20
0051 203-00510 Rock Fill (Spec) 26. 000 26. 000
CY 0. 000 0. 00
55. 75000 26. 000 1, 449. 50
0055 203-01500 Bl adi ng 103. 750 65. 750
HOUR 38. 000 5, 700. 00
150. 00000 103. 750 15, 562. 50
0060 203-01510 Backhoe 87. 250 42. 000
HOUR 45. 250 6, 787. 50
150. 00000 87. 250 13, 087. 50
0065 203- 01590 Front End Loader (Rubber Tire) 30. 000 15. 000
HOUR 1. 500 225. 00
150. 00000 16. 500 2,475.00
0070 203-01597 *Pot hol i ng 350. 000 311. 740
HOUR 32.510 8,127.50
250. 00000 344. 250 86, 062. 50
0075 203-01622 Sweepi ng (Wth Pickup Broon) 85. 000 63. 000
HOUR 4.500 720. 00
160. 00000 67.500 10, 800. 00
0080 207-00205 Topsoi | 4,167. 900 4, 154. 400
CY 13. 500 189. 00
14. 00000 4,167. 900 58, 350. 60
0085 208-00002 *Erosion Log Type 1 (12 Inch) 2,146. 000 2,146. 000
LF 0. 000 0. 00
3. 40000 2,146. 000 7,296. 40
0090 208-00020 *Silt Fence 6, 332. 700 6, 332. 700
LF 0. 000 0. 00
1. 20000 6, 332. 700 7,599. 24
0095 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19500S- Bl D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHEO0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0100 208-00041 *Rock Check Dam 2.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0103 208- 00041 Rock Check Dam Rock Check Dam - Added Scope 104. 000 104. 000
EACH 0. 000 0. 00
370. 00000 104. 000 38, 480. 00
0105 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0110 208- 00050 *StormDrain Inlet Protection 15. 000 14. 000
EACH 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0115 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 46. 000
HOUR 0. 000 0. 00
30. 00000 46. 000 1, 380. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 29.500
HOUR 0. 000 0. 00
80. 00000 29.500 2, 360. 00
0130 208-00107 Renoval of Trash 60. 000 50. 000
HOUR 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0135 208-00206 Erosi on Control Supervisor 95. 000 88. 000
DAY 5. 000 350. 00
70. 00000 93. 000 6, 510. 00
0140 210-00810 *Reset Ground Sign 12. 000 11. 000
EACH 0. 000 0. 00
230. 00000 11. 000 2,530. 00
0142 210-00810 Res Ground Sign (ADDED | TEM BY CO 011) 6. 000 0. 000
EACH 6. 000 2,310. 00
385. 00000 6. 000 2,310. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19500S- Bl D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0145 210- 00825 Reset Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 13. 659 11.934
ACRE 1.725 4,312. 50
2,500. 00000 13. 659 34, 147.50
0155 213-00003 *Mil ching (Weed Free) 4. 255 3.725
ACRE 0. 530 265. 00
500. 00000 4. 255 2,127.50
0160 213-00061 *Mul ch Tacki fier 852. 000 745. 000
LB 107. 000 321. 00
3. 00000 852. 000 2,556. 00
0165 216-00041 *Soi | Retention Blanket (Straw Coconut) 31, 708. 220 23, 651. 010
SY 8, 057. 210 16, 114. 42
2. 00000 31, 708. 220 63, 416. 44
0170 216-00301 *Turf Reinforcenent Mat (dass 1) 18, 571. 600 18, 313. 300
SY 258. 300 981. 54
3.80000 18, 571. 600 70,572.08
0175 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 05000 0. 000 0. 00
0180 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0185 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0190 250-00110 Heal th and Safety O ficer 80. 000 80. 000
HOUR - 80. 000 -6, 800. 00
85. 00000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (C ass 6) 25, 634. 530 25, 634. 530
TON 0. 000 0. 00
20. 00000 25, 634. 530 512, 690. 60



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19500S- Bl D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHEO0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0200 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 85. 000 79. 120
TON 0. 000 0. 00
300. 00000 79.120 23,736. 00
0205 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 9, 366. 180 9, 366. 180
TON 0. 000 0. 00
95. 00000 9, 366. 180 889, 787. 10
0210 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 3, 304. 500 3, 304. 500
TON 0. 000 0. 00
110. 00000 3, 304. 500 363, 495. 00
0215 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,132.092 2,132.092
GAL 0. 000 0. 00
5. 50000 2,132.092 11, 726. 51
0220 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 408. 490 1, 408. 490
SY 0. 000 0. 00
5. 00000 1, 408. 490 7,042. 45
0221 420-00132 Ceotextile (Separator) (CL 1) 163. 000 163. 000
SY 0. 000 0. 00
2. 65000 163. 000 431. 95
0225 506-00209 Riprap (9 Inch) 1, 031. 770 990. 100
cY 41. 670 3,333.60
80. 00000 1,031. 770 82, 541. 60
0227 506- 00030 G outed Riprap (Added Scope) 362. 960 362. 960
CY 0. 000 0. 00
175. 00000 362. 960 63, 518. 00
0228 506- 01020 Geogrid Reinforce CMO 14 Added Item 6, 398. 400 5, 025. 000
SY 1, 373. 400 5,122.78
3. 73000 6, 398. 400 23, 866. 03
0230 507- 00000 *Concrete Slope and Ditch Paving 10. 800 10. 800
CY 0. 000 0. 00
350. 00000 10. 800 3, 780. 00
0231 507-00000 *Concrete Sl ope and Ditch Paving ADDED | TEM BY CO 019 42. 000 0. 000
CY 42.000 24, 150. 00
575. 00000 42.000 24, 150. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19500S- Bl D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHEO0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0232 507- 00000 Conc S and D Pave Concrete Ditch (Added Scope) 456. 830 456. 830
CcY 0. 000 0. 00
360. 00000 456. 830 164, 458. 80
0233 603-10240 24 In CSP (Added Scope) 10. 000 10. 000
LF 0. 000 0. 00
131. 90000 10. 000 1, 319. 00
0234 604-00310 Inlet Ty C (10 Ft) (Added Scope) 1. 000 1. 000
EACH 0. 000 0. 00
4, 675. 00000 1. 000 4,675. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 450. 000 439. 000
LF 0. 000 0. 00
20. 00000 439. 000 8, 780. 00
0236 603-01240 24 In RCP ADDED | TEM BY CO 019 401. 000 0. 000
LF 401. 000 53, 056. 31
132. 31000 401. 000 53, 056. 31
0237 604-00305 Inlet Ty C (5 Ft) ADDED | TEM BY CO 019 2.000 0. 000
EACH 2.000 8, 367. 00
4,183. 50000 2.000 8, 367. 00
0240 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00
0245 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 300. 00000 3. 000 6, 900. 00
0247 606- 02005 End Anchor (Flared) (ADDED | TEM BY SMCO #18) 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0250 607-11525  Fence (Pl astic) 440. 000 340. 000
LF 100. 000 500. 00
5. 00000 440. 000 2,200. 00
0255 609-21021 *Qurb and Gutter Type 2 (Section II1-M 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
15. 00000 3, 030. 000 45, 450. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19500S- Bl D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0260 612-00001  *Delineator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
30. 00000 26. 000 780. 00
0262 612-00001 *Del i neator (Type |) (ADDED | TEM BY CO 011) 16. 000 16. 000
EACH 0. 000 0. 00
38. 50000 16. 000 616. 00
0263 612-00002 Delin (Ty Il) ADDED BY CMD 20 141. 000 137. 000
EACH 4.000 166. 00
41. 50000 141. 000 5, 851.50
0265 612-00003 *Del i neator (Type II1) 3. 000 3. 000
EACH 0. 000 0. 00
30. 00000 3. 000 90. 00
0267 612-00003  *Delineator (Type I11) (ADDED | TEM BY QO 011) 11. 000 7.000
EACH 1. 000 44. 00
44. 00000 8. 000 352. 00
0270 614-00011 *Sign Panel (Qass I) 5. 000 5. 000
SF 0. 000 0. 00
25. 00000 5. 000 125. 00
0272 614-00011 *Sign Panel (Cass |) (ADDED | TEM BY CO 011) 16. 000 0. 000
SF 4.190 110. 62
26. 40000 4.190 110. 62
0275 614-00012 *Sign Panel (Cass Il) 125. 000 125. 000
SF 0. 000 0. 00
25. 00000 125. 000 3,125.00
0277 614-00012 *Sign Panel (Class I1) (ADDED | TEM BY CO 011) 170. 000 0. 000
SF 18. 000 594. 00
33. 00000 18. 000 594. 00
0280 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 10. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 10. 000 4, 000. 00
0282 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase (ADDED | TEM BY QO 011)
EACH 9. 000 3, 600. 00
400. 00000 9. 000 3, 600. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19500S-BI D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO. 0015 12:04: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0285 615- 00150 *Enbanknent Protector (Special) 4.000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0290 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0292 625- 00000 Const Surveyi ng (ADDED | TEM BY CO 011) 1. 000 1.000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0.882
LS 0. 000 0. 00
250, 000. 00000 0.882 220, 500. 00
0296 626- 00000 Mobi i zation (Added Scope) 1. 000 0.882
LS 0. 000 0. 00
50, 000. 00000 0.882 44, 100. 00
0297 626- 00000 Mobi | i zation (ADDED | TEM BY CO 011) 1. 000 0.882
LS 0. 000 0. 00
250, 000. 00000 0.882 220, 500. 00
0298 626- 00000 *Mobi i zation (ADDED | TEM BY CO 011) (TRAFFI C CONTROL) 1. 000 0.882
LS 0. 000 0. 00
9, 400. 00000 0.882 8, 290. 80
0300 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0302 900-00014 Added Item (Lunp Sun)/ Public Information Services - 1. 000 1. 000
Added Scope
LS 0. 000 0. 00
6, 735. 75000 1. 000 6, 735. 75
0303 626-01101 Public Info Services (Tier 1) (ADDED | TEM BY CO 011) 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0305 627-00005 *Epoxy Pavenent MarKking 62. 310 52. 900
GAL 9.410 1,176.25
125. 00000 62. 310 7,788.75



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19500S-BI D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0307 627-00011 Pvnt Mg Pai nt (\Waterborne) (ADDED | TEM BY SMOO #12) 137.910 137.910
GAL 0. 000 0. 00
68. 00000 137.910 9, 377.88
0310 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 619. 000 588. 000
SF 31. 000 589. 00
19. 00000 619. 000 11, 761. 00
0315 630-00000 *Fl aggi ng 927.750 920. 500
HOUR 7.250 181. 25
25. 00000 927. 750 23,193.75
0317 630-00000 *Fl aggi ng (ADDED | TEM BY CO 011) 150. 000 145. 750
HOUR 0. 000 0. 00
26. 40000 145. 750 3, 847.80
0320 630-00007  *Traffic Control Inspection 112. 000 112. 000
DAY -3. 000 -165. 00
55. 00000 109. 000 5, 995. 00
0322 630-00007 *Traffic Control Inspection (ADDED | TEM BY CO 011) 126. 000 111. 000
DAY 15. 000 3, 300. 00
220. 00000 126. 000 27,720. 00
0325 630-00012  *Traffic Control Management 125. 000 125. 000
DAY 0. 000 0.00
620. 00000 125. 000 77, 500. 00
0327 630-00012 *Traffic Control Managerment (ADDED | TEM BY CO 011) 84. 000 79. 000
DAY 5. 000 3,162.50
632. 50000 84. 000 53, 130. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0332 630-80001 Fl ash Beacon (Port) (ADDED | TEM BY CO 011) 4.000 3. 600
EACH 0. 000 0.00
943. 00000 3. 600 3, 394. 80
0335 630-80341  *Construction Traffic Sign (Panel 64. 000 57. 600
EACH 0. 000 0. 00
70. 00000 57. 600 4, 032. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19500S- BI D ESTI MATE RUN 01/ 30/ 2017
PRQIECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0337 630-80341 *Construction Traffic Sign (Panel Size A) (ADDED | TEM 64. 000 15. 300
BY CO 011)
EACH 0. 000 0. 00
62. 00000 15. 300 948. 60
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 23.000 20. 700
EACH 0. 000 0. 00
70. 00000 20. 700 1, 449. 00
0342 630-80342  *Construction Traffic Sign (Panel Size B) (ADDED | TEM 51. 000 45. 900
BY CO 011)
EACH 0. 000 0. 00
110. 00000 45. 900 5, 049. 00
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
4, 600. 00000 2.700 12, 420. 00
0347 630- 80355 *Portabl e Message Sign Panel (ADDED | TEM BY CO 011) 2. 000 1.800
EACH 0. 000 0. 00
8, 898. 78000 1. 800 16, 017. 80
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
910. 00000 2.700 2,457.00
0352 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type) (ADDED | TEM BY CO 011)
EACH 0. 000 0. 00
2,540. 00000 1. 800 4,572.00
0355 630-80360  *Drum Channel i zi ng Device 301. 000 270. 900
EACH 0. 000 0. 00
26. 00000 270. 900 7,043. 40
0357 630- 80360 *Drum Channel i zi ng Devi ce (ADDED | TEM BY CO 011) 200. 000 162. 000
EACH 0. 000 0. 00
56. 22000 162. 000 9, 107. 64
0360 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0362 630-80370 Conc Barrier (Tenp) (ADDED | TEM BY CO 011) 0. 000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19500S-BI D ESTI MATE RUN 01/ 30/ 2017
PRQIECT: SHE0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0365 630-80380 *Traffic Cone 54. 000 48. 600
EACH 0. 000 0. 00
5. 00000 48. 600 243. 00
0366 630-80380 *Traffic Cone (ADDED | TEM BY CO 011) 100. 000 83. 700
EACH 0. 000 0. 00
12. 00000 83. 700 1, 004. 40
0367 630-80367 Port Traf Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
3, 268. 24000 1.800 5, 882. 83
0369 630-80367 Port Traf Speed Monitor (ADDED | TEM BY CO 011) 2. 000 1. 800
EACH 0. 000 0. 00
3, 400. 00000 1.800 6, 120. 00
0370 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent -5,080. 100 -5, 080. 100
FA 0. 000 0. 00
1. 00000 -5, 080. 100 -5,080. 10
0385 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -307. 860 -307. 860
FA 0. 000 0. 00
1. 00000 -307. 860 - 307. 86
0395 700- 70021 F/ A On- The-Job Trai nee -12,111. 800 -12,111. 800
HOUR 0. 000 0. 00
1. 00000 -12,111. 800 -12,111. 80
0400 700-70025 F/' A Quality Incentive Paynent -2,164. 220 -16, 164. 220
FA -13,521. 500 -13,521.50
1. 00000 -29, 685. 720 -29,685.72



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19500S- BI D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHEO0212- 006 ESTI MATE NO 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0405 700- 70100 F/ A Relocate Wility Relocates 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0413 700- 70426 *F/ A Stabilization Conpaction Grouting Uilizing 0. 862 0. 862
Pol yur et hane
FA 0. 000 0. 00
244, 385. 25000 0. 862 210, 660. 09
0428 900- 00014 Added Item (Lunp Sun)/ Corrective Fix due to Roadway 1. 000 0. 000
Set t | ement
LS 1. 000 33, 850. 00
33, 850. 00000 1. 000 33, 850. 00
0429 900- 00014 Added Item (Lunp Sum)/ Phase 2 Wility Rel ocates 1. 000 1. 000
LS 0. 000 0. 00
17, 300. 00000 1. 000 17, 300. 00
0430 900- 00014 *Added Item (Lunp Sunm)/ Relocates / Wility Relocates 1. 000 1. 000
LS 0. 000 0. 00
199, 541. 00000 1. 000 199, 541. 00
0431 900- 00006 Added Item (Dol lar)/ SnP Trucking, LLC 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0432 900- 00006 Added Item (Dol lar)/ SnP Trucking Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0433 900- 00006 Added Item (Dol lar)/ Wrking Hour Time Violation Price 0. 000 0. 000
Reduct i ons
DOL -5, 850. 000 -5, 850. 00
1. 00000 -5, 850. 000 -5, 850. 00
0435 630-85041 Mobi | e Attenuat or 35. 000 35. 000
DAY 0. 000 0. 00
393. 56000 35. 000 13, 774. 60
CAT 0200 CURRENT AMI  $ 5, 149,681.04 $ 163, 840. 07 $ 5, 013, 530.79



CONTI D: C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19500S- BI D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: SHE0212- 006 ESTI MATE NO. 0015 12: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 0400 CE Bid Itens
0415 620-00002 Field Ofice (dass 2) 2.000 2.000
EACH 0. 000 0. 00
35, 000. 00000 2.000 70, 000. 00
0420 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0425 620-00020 Sanitary Facility 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
CAT 0400 CURRENT AMT  $ 75, 000. 00 $ 0.00$ 75, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

5,224,681.04 $

163, 840. 07 $ 5, 088, 530. 79



